GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED- Nellore District – Revised administrative sanction for the work "Upgradation of the approach road from Chowtapalem to Yerragunta in Venkatachalam Mandal with an amount of Rs.221.25 lakh as against the original sanctioned amount of Rs.131.25 lakh under Upgradation of NREGS (SCP) Grant vide G.O.Rt.No.129, Dt.09.02.2016 – Accorded –Orders-Issued.

x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x-x- x-x-x-x-x-x-x-x-x-x-x-x-x- x-x-x-x-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I)DEPARTMENT

G.O.RT.No. 501 Dated: 19-07-2017

Read the following:

1. G.O.Rt.No.129, P.R. & R.D (Progs.I) Department, Dt: 09.02.2016.
2. From the CE, NREGS, PR, Letter No. AEE-II/ DEE-II/ Upgradation of NREGS (SCP)/ 129/ Chowtapalem/NLR/2016, dt: 5.1.2017.
3. Govt. Memo No.32023-72/SW.SCP/A2/2017, Dt: 12.6.2017 of Social Welfare (SCP) Department.

&&&

ORDER

In the reference 1st read above, among other works, Government had accorded administrative sanction for the work "Upgradation of the approach road from Chawatapalem to Yerragunta in Venktachalam Mandal, SPSR Nellore District with an amount of Rs.131.25 lakhs under Upgradation of NREGS (SCP) Grant for 2014-15 & 2015-16.

2. In the reference 2nd read above, the Chief Engineer, NREGS, Panchayat Raj, Andhra Pradesh has submitted a proposal stating that the S.E., PR, Nellore submitted report dated 3.12.2016 that the total length of the road from Chawtapalem Village to Yerragunta village in Venkatachalam Mandal is 3.50 KM. The road is on the Chennai – Calcutta national highway. With the sanctioned amount of Rs.131.25 lakhs, the length of 2.40 km road only will be covered to upgrade upto BT standards and to upgrade the balance length of 1.10 KM to BT Standards, an additional amount of Rs.90.00 lakhs is required. By stating the above, the CE, NREGS has requested the Government to accord revised administrative sanction for the above work with an amount of Rs.221.25 lakhs as against the original sanctioned amount of Rs.131.25 lakhs (additional amount of Rs.90.00 lakhs) so as to take up the work.

3. In the reference 3rd read above, the Social Welfare (SCP) Department have agreed to accord revised administrative sanction to the above work with an amount of Rs.221.25 lakh as against the original sanctioned amount of Rs.131.25 lakh sanctioned in the reference 1st read above, subject to place the matter before next Nodal Agency meeting for ratification.

4. Accordingly, Government in PR&RD Department hereby accord revised administrative sanction to the work " Upgradation of the approach road from Chawatapalem to Yerragunta in Venktachalam Mandal, SPSR Nellore District" with an amount of Rs.221.25 lakh" as against the original sanctioned amount of Rs.131.25 lakh sanctioned in the reference 1st read above.

5. The Chief Engineer, Panchayat Raj, NREGS, Andhra Pradesh, Vijayawada shall take necessary action in the matter accordingly and submit the Utilization Certificate to Government soon after completion of the work in the stipulated time.

P.T.O.,

6. A copy of this order is available on internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NREGS, Andhra Pradesh, Vijayawada
Copy to
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The District Collector, SPSR Nellore District
The Superintending Engineer, Panchayat Raj, SPSR Nellore District
The District Treasury Officer, SPSR Nellore District.
The Accountant General, Andhra Pradesh, Hyderabad.
The Director, Works & Projects, Andhra Pradesh, Vijayawada.
The SW(SCP) Department, Secretariat, Velagapudi.
The OSD to Hon'ble Minister (PR&RWS)
The PS to Principal Secretary (PR&RWS).

//FORWARDED :: BY ORDER //

SECTION OFFICER